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QUARTERLY STATUS REPORT 

RF’CA IMPLEMENTATION 

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 

FIRST QUARTER FISCAL YEAR 2000 

1 0  Introduction 

Pursuant to paragraph 263 of the Rocky Flats Cleanup Agreement (RFCA or Agreement), this 
quarterly status report presents the progress toward implementation of dctivities covered under 
the Agreement The RFCA is a legally binding agreement between the Department of Energy 
(DOE), the Environmental Protecuon Agency (EPA), and the Colorado Department of Public 
Health and Environment (CDPHE) to accomplish required cleanup of radionuclide and 
hazardous substance contamination at and from the Rocky Flats Environmental Technology Site 
(RFETS or Site) 

This report descnbes key activities that occurred from October 1999 through December 1999 
(referred to as the first quarter of fiscal year [FYI 00) The sections of this report are organized 
into the following topics (1) Introduction, (2) Key Site-wide Activities Supporting RFCA and 
Site Closure, and (3) List of Approved Decision Documents 

2 0 Key Site-wide Actinties Supportmg RFCA and Site Closure 

2 1 Industnal Area Operable Unit, Building 779 Cluster Closure Project 

The Decomrmssioning Operations Plan (DOP) for the Building (B) 779 Cluster Project was 
approved by CDPHE on February 6, 1998 As of December 31, 1999, the following activities 
were completed or initiated 

The Closeout Radiological Survey Report and the Non-Radiological Closeout 
Report for the Administrative Ared of R779 was completed and approved by the 
DOE Rocky Flats Field Offix (RFFO) arid CDPHE 
Demolition of the Administrdtive Area of B779 was completed, 
The Closeout Radiological Survey Report and the Non-Radiological Closeout 
Report for the Annex A area of B779 was completed and approved by DOE, 
RFFO and CDPHE, 
The Closeout Radiological Survey Report and the Non-Radiological Closeout 
Report for B779, Main Building was completed and approved by DOE, RFFO 
and CDPHE, 
Demolition of B779 Man Building and Annex B (remainder of B779), was 
initiated on December 30, 1999, 
Buildings 784,785,786,787 (Cooling Towers) were demolished, 
Building S783 (Metal Paint Storage Bldg ) was removed, 
Three above ground storage tanks were removed, 
Stripout of B782 (Filter Plenum Facility) was initiated 



I 

2 2 Actirude Migration Evaluation 

During the first quarter of FYOO, the Actinide Migration Evaluation (AME) Group conducted the 
following activities 

A regulator and stakeholder meeting was held on October 4, 1999, to discuss (a) 
soil aggregation properties. (b) the results of the sur modeling, (c) summary of 
redox and colloid expenments. (d) plutonium bio-uptake, and (e) the status of the 
903 Pad remdahon project 
The watershed erosion (WEPP) modeling for the South Interceptor Ditch, Woman 
Creek and Walnut Creek watersheds and the sediment transport modeling (and the 
results report) was revised based upon comments from Dr Leonard Lane, 
The redox expenments and final reports were completed, 
The draft uranium geochemical modeling report was reviewed, 
Documentation for conducting uranium Inductive1 y-Coupled Plasmahiass 
Spectrometry analyses at Los Alamos National Laboratory for RFETS 
groundwater samples was prepared, 
Documentation for collection of concrete and soil samples for determining the 
plutonium, amencium, and uranium valence states of the sample was prepared, 
Summary of FYOO work scope was prepared, and 
Two aseptic groundwater wells were installed 

A public AME meeting was held on January 10,2000, to discuss soil kriging results, AME work 
scope progress, and comments on the conceptual model Results of the meeting will be included 
in next quarter’s report 

2 3 

The Indusmal Area Charactenzation and Remediation Strategy (IA Strategy), submitted to 
CDPHE and EPA in FY99. provides a roadmap to closure of the Industnal Area (IA) Operable 
Unit (OU) The IA Strategy integrates characterization and remediation of the IA individual 
hazardous substance sites (MSS) with decontaminahon & decommissioning (D&D) activities 
The IA Strategy also addresses other interfaces and streamlining achons essential to achieving 
the goals of the 2006 Closure Project Baseline 

Industnal Area Characternabon and Remdahon Strategy 

The first action of the IA Strategy is to develop an Industnal Area Sampling and Analysis Plan 
(IASAP) Development of the draft IASAP was inihated during the first quarter of FYOO A 
Working Group was established and was compnsed of representatives from CDPHE, EPA, DOE 
and the Kmser-Hi11 Team Worlung Group tasks included development of draft data quality 
objectives (DQOs), a data filter process for assessing usability of existing analytical data from the 
IA, and review of the existing data management processes to determine needed upgrades to the 
Soil Water Database The DQOs will guide charactenzation of  the IA to support remediation and 
ensure that the characterization data will also support the Comprehensive Risk Assessment 
Consensus on the DQOs by CDPHE, EPA. DOE and the Kaser-Hill Team is expected early in 

the second quarter of FYOO A draft IASAP will be developed after consensus is reached on the 
DQOs The IASAP will require approval by EPA and CDPHE pnor to implementation 
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2 4 

To address the EPA's and CDPHE's concerns about the large scope of environmental restoration 
work currently scheduled for the final two years of the RFETS closure project. the RFCA Parties 
have agreed to pursue a proposal for the EPA to assume responsibility for 903 Pad remediation 
If this proposal is adopted, the DOE agrees to provide funding to the EPA for the remediation 
The Parties believe that any such remediation project assumed by the EPA should begin in W02 
The Parties will define the regulatory, site support, and contractual framework of the proposal by 
June 30,2000 In the event 903 Pad remediation is not assumed by the EPA 903 Pad remediation 
by the Site contractor will begin in €3'03, with completion in FY05 

Buffer Zone Operable Unit, 903 Pad 

2 5 RFCA Mlestones and Target Activities 

RFCA FYOO Milestones were established 00 January 4, 1999, and are included as Attachment 1 
Since the milestones were establirhed after the close of the first quarter of FYOO, there will be no 
progress report on the status of the milestones until next quarter's report Target activities for 
WOO have not been established 

3 0 List of Approved Decision Documents 

This list of approved decision documents provides the information for the update to RFCA 
Attachment 12 

( I )  

(2) 

(3) 

CDPHE and EPA approved the RFCA Standard Operating Protocol (RSOP) for 
the disposition of concrete rubble on October 18, 1999 
CDPHE approved the Building 776/777 Closure Project Decommissioning 
Operations Plan on November S 1999 
A minor modification to the Decommissioning Operations Plan for 776/777 was 
approved by CDPHE on December 15, 1999 This minor modification describes 
unit-specific closure information and removal of RCRA units within set 62 

3 

, 
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FYOO-M6 

FYOO-new 

. 

Complete 86 shipments to WIPP dunng FYOO This assumes WIPP is open and 
remains open dunng the fiscal year, WIPP receives a RCRA disposal permit and 
can accept Rocky Flats TRU and TRM by February 2000 NMED certifies 
shipments of Rocky Flats wdsie lo WIPP by February 2000 

Store TRU waste in B906 by September 1,2000 If B906 is needed pnor to 
September 1,2000, for TRU waste storage, then B906 must be ready in time to 
not impact residues or D&D (I e Slowing down the generation rate of TRU 
waste is not an acceptable means of meeting this milestone) 

Attachment 1 RFCA FYOO Milestones 

RFCA FYOO MILESTONES 

MOO-M2 Complete demolition to slab of B779 by 9/30/00 

I 
FYOO-MS ]Ship 6000m3 of LULLMW between 1011199 and 9/30100 

1 I MOO-new IComplete 18 D&.D worksets between 10/1/99 and 9/30/00 


